

OFFICE OF THE CHIEF ELECTORAL OFFICER  
ARUNACHAL PRADESH : ITANAGAR

NO EN/OP(REV)-02/2016-17/(Pl-15)

Dated 16<sup>th</sup> August, 2016

To,

All District Election Officers,  
Arunachal Pradesh,

Sub :-

Special Summary Revision of Photo Electoral Rolls w.r.t 01.01.2017 as the  
qualifying date-programme -reg.

Sir/Madam

I am directed to forward herewith a copy of commission letter No 23/2016-ERS dated 12<sup>th</sup> August, 2016 and to state that ECI has directed to undertake the Special Summary Revision of Photo Electoral Rolls w.r.t 01.01.2017 as the qualifying date in order to achieve a good & error free electoral roll alongwith NERP activities.

2. The Schedule of revision of Electoral Rolls is as under :-

SN	Stage of Revision	Period allowed for stage
1	2	3
1.	Draft Publication of Electoral Rolls	01.10.2016 (Saturday)
2.	Period for filing of claims and objections	01.10.2016 (Saturday ) to 31.10.2016 (Monday )
3.	Reading of relevant part/section of Photo electoral rolls in Gram Sabha/local bodies and RWA meetings etc & verification of names	07.10.2016 (Friday) and 14.10.2016 (Friday)
4.	Special campaign dates with booth level agents of political parties for receiving claims and objections	09.10.2016 (Sunday ) and 23.10.2016 (Sunday)
5.	Disposal of claims & objections	By 30.11.2016 (Monday)
6.	Updating the database, merging of photographs, updating the control tables and preparation and printing of supplementary list	By 24.12.2016 (Saturday)
7.	Final publication of electoral rolls	11.01.2017 ( Wednesday)

3. In this connection it is to re-iterate that various pre-revision activities are required to be completed with the sole intention to achieving high fidelity electoral rolls . This year most of the pre-revision activities like Training and Orientation of EROs/AEROs, appointment of Booth Level Officers (BLO) and their training and orientation, rationalization of polling stations, de-duplication campaign to remove duplicate entries in the electoral roll, photography campaign ,preparation of detailed action-plan for SVEEP etc have been included in the National Electoral Roll Purification (NERP) programme and are currently going on in the State. The NERP activities are to be completed by 15<sup>th</sup> September, 2016 as per schedule of the programme already intimated vide letter No 23/2016(NERP)-ERS dated 14.07.2016. Needless to mention that any slippage in NERP targets/timelines would be viewed seriously by Election Commission of India.

7/26/08/2016

